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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive,

installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the
necessary remedial actions (RA).

In an effort to coordinate planning information between the restoration manager, the US Army Environmental Command
(USAECQC), Fort A.P. Hill, the executing agencies, the regulatory agencies, and the public, an IAP was completed. The IAP is
used to track requirements, schedules, and tentative budgets for all major Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is,
therefore, subject to change.
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AEDB-R
AOC
CERCLA
CTT
DD
ERA
ESS
FRA
FS
FUDS
FY
HRR
IAP
IMCOM
IRA
LT™
LUC
MC
MEC
MMRP
MRS
N/A
NFA
NPL
PA
PCRJ
PVC
RA
RA(C)
RAB
RC
RD

R
RIP
ROD

s
TAPP
TRC
USACE
USAEC
USEPA
VDEQ
WWTP

Army Environmental Database - Restoration

Area of Concern

Acronyms

Comprehensive Environmental Response, Compensation and Liability Act

Closed, Transferred, or Transferring
Decision Document

Environmental Restoration, Army
Explosives Safety Submission

Final Remedial Action

Feasibility Study

Formerly Used Defense Sites
Fiscal Year

Historical Records Review
Installation Action Plan

Installation Management Command
Interim Remedial Action
Long-Term Management

Land Use Control

Munitions Constituents

Munitions and Explosives of Concern
Military Munitions Response Program
Munitions Response Site

Not Applicable

No Further Action

National Priorities List

Preliminary Assessment
Peumansend Creek Regional Jail
Polyvinyl Chloride

Remedial Action

Remedial Action - Construction
Restoration Advisory Board
Response Complete

Remedial Design

Remedial Investigation
Remedy-in-Place

Record of Decision

Site Inspection

Technical Assistance for Public Participation

Technical Review Committee
US Army Corps of Engineers
US Army Environmental Command

US Environmental Protection Agency

Virginia Department of Environmental Quality

Wastewater Treatment Plant
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CERCLA

Preliminary Assessment(PA)

Site Inspection(Sl)

Remedial Investigation/Feasibility Study(RI/FS)
Remedial Design(RD)

Remedial Action (Construction)(RA(C))
Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

RCRA

Acronym Translation Table

= RCRA Facility Assessment(RFA)
= Confirmation Sampling(CS)
= RCRA Facility Investigation/Corrective Measures Study(RFI/CMS)

= Design(DES)

= Corrective Measures Implementation (Construction)(CMI(C))
= Corrective Measures Implementation (Operation)(CMI(O))
= Long Term Management(LTM)

= Interim Measure(IM)
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Installation Information

Installation Locale

Installation Size (Acreage): 75794

City: Bowling Green

County: Caroline

State: Virginia

Other Locale Information
Fort A.P. Hill is a US Army training facility located in Caroline County, Virginia, approximately two miles north of the town of
Bowling Green. The installation encompasses approximately 76,000 acres and is bisected by US Route 301, which connects

Bowling Green and Port Royal, Virginia. It is located approximately 75 miles south of Washington, DC and 40 miles north of
Richmond, Virginia.

Installation Mission
Fort A.P. Hill, a Regional Training Center, provides flexible, relevant training facilities and resources in order to enable Army, Joint
and Interagency Readiness. On order, support contingency operations in the mid-Atlantic and National Capital regions.

Fort A.P. Hill is used year-round for military training of both active and reserve troops of the Army, Navy, Marines, and Air Force,
as well as other government agencies. These include the Departments of State and Interior; US Customs Service; and federal,
state and local security and law enforcement agencies.

Lead Organization
IMCOM

Lead Executing Agencies for Installation
US Army Corps of Engineers (USACE), Norfolk for Formerly Used Defense Sites (FUDS) nominated sites

USAEC for the Environmental Restoration, Army (ER,A) sites

Regulator Participation

Federal US Environmental Protection Agency (USEPA), Region Ill, Waste and Chemical Management
Division
State Virginia Department of Environmental Quality (VDEQ)

National Priorities List (NPL) Status
FORT A P HILL is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public
Participation (TAPP) Status

Installation at RIP/RC.

Final FORT A P HILL Installation Action Plan -
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Installation Information

Installation Program Summaries

IRP
Primary Contaminants of Concern:

Affected Media of Concern:
MMRP
Primary Contaminants of Concern: Munitions and explosives of concern (MEC)

Affected Media of Concern: Soil
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5-Year / Periodic Review Summary

Status Start Date End Date

End FY

Planned 202001 202008

2020

5-Year / Periodic Review Details

-Year / Periodic Review Summary

Associated ROD/DD Name

Sites

FTAPH-003-R-01

FTAPH-003-R-01

Final FORT A P HILL Installation Action Plan -
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Land Use Control (LUC) Summary

LUC Title: LUC - TA 20 & 21
Site(s): FTAPH-003-R-01
ROD/DD Title: FTAPH-003-R-01

Location of LUC

Centrally located within the installation off of Route 301
Land Use Restriction: Restrict land use - No daycare/hospital/school use, Restrict land use - No residential use

Types of Engineering Controls: Fences, Signs

Types of Institutional Controls: Deed Restrictions, Dig Permits, Education programs, Restrictions on land use
Date in Place: 201504

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: 201502

LUC Enforcement: Annual Inspections, 5 Year Reviews

Contaminants: Unexploded Ordnance(UXO)

Additional Information

The Peumansend Creek Regional Jail (PCRJ) is responsible for the majority of land use controls (LUC) in accordance with the
LUC implementation plan dated April 2015. Fort A.P. Hill is responsible for annual inspections to ensure the "no trespassing”
signs remain visible and five-year reviews, the first of which will occur in 2020.

Final FORT A P HILL Installation Action Plan -

7



Cleanup Program Summary

Fort A.P. Hill was established in June 1941 to provide a training area for infantry and artillery troops during World War Il. It is one
of the largest military installations on the east coast, providing training grounds for, and testing of, a large variety of military forces
and weapons. The portion of the installation south of US Route 301 is used for live fire munitions training and access is strictly
controlled. The primary use of the northern portion of the installation is for non-live fire troop and vehicle training in a variety of
wartime maneuver simulations. All access points to the installation are controlled. The installation is divided into training areas
and range areas, within which specific training or live fire activities occur. The public also uses selected training areas for
recreational purposes. Recreational user access is controlled and tracked on a daily basis.

Installation Historic Activity

The training capacity of Fort A.P. Hill is considered critical to the ongoing mission of the US military. It is a regional training center,

providing realistic joint and combined arms training support to America's defense forces. Given the value of the installation,
closure is unlikely in the foreseeable future. This information is critical in considering future plans regarding remediation (where
applicable) at various sites. By virtue of ownership by the US government, potential exposure routes at individual solid waste
management units and AOCs are currently well-controlled and will likely remain under control.

In August 2002, the Phase Il Army range inventory was completed. The inventory identified four sites as eligible for the Military
Munitions Response Program (MMRP). The Phase Il inventory serves as the PA under the Comprehensive Environmental
Response, Compensation, and Liability Act (CERCLA). These four sites were transferred to federal, state, or local government
several years ago and do not require extensive site characterization and investigations.

Installation Program Cleanup Progress
IRP

Prior Year Progress: Approximately 57 wells will be abandoned installation-wide within 2016. Work to be performed under
site ID FTAPH-3A. Work to begin and end in 2016.
Future Plan of Action: None.
MMRP
Prior Year Progress: FTAPH-003-R-01: Annual inspection to ensure "no trespassing" signage remains in accordance
with the LUC Plan dated 201504.

Future Plan of Action: FTAPH-003-R-01: Fiscal year (FY)17-18 - The installation is responsible for two LUCs: annual
inspections to ensure "no trespassing” signage remains intact around perimeter of PCRJ and five-
year reviews.

Final FORT A P HILL Installation Action Plan -
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FORT A P HILL

Army Defense Environmental Restoration Program
Installation Restoration Program
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IRP Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

Installation Site Types with Future and/or Underway Phases
1 Spill Site Area

(FTAPH-3A)

Most Widespread Contaminants of Concern

Media of Concern

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID
FTAPH-1
FTAPH-4

FTAPH-4A
FTAPH-4A
FTAPH-3A
FTAPH-4

FTAPH-100

FTAPH-100

FTAPH-101
FTAPH-101

FTAPH-102
FTAPH-102

FTAPH-1A

Site Name Action
BLDG 1233 DDT SPILL FRA
HERBICIDE STOR SHED #225 IRA
DIOXIN CLEANUP

DIRTBRIDGE WAREHOUSE IRA
DIRTBRIDGE WAREHOUSE FRA
HEADQUARTERS DDT AREA FRA
HERBICIDE STOR SHED #225 FRA

DIOXIN CLEANUP
HEADQUARTERS/ANDERSONFRA

STORAGE TANKS
HEADQUARTERS/ANDERSONIRA
STORAGE TANKS

UST POL BLDG # 303 FRA
UST POL BLDG # 303 IRA

CAMP SITE STORAGE TANKSFRA
CAMP SITE STORAGE TANKSIRA

OLD ENTOMOLOGY FRA
BUILDING

Duration of IRP

Date of IRP Inception: 198005
Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 199606/198801
Date of IRP completion including Long Term Management (LTM): 201609

Remedy

WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS

WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS
WASTE REMOVAL - SOILS
INCINERATION

WASTE REMOVAL - SOILS

WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS
WASTE REMOVAL - SOILS

WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

WASTE REMOVAL - SOILS

WASTE REMOVAL - DRUMS, TANKS,
BULK CONTAINERS

WASTE REMOVAL - SOILS

Final FORT A P HILL Installation Action Plan -
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IRP Contamination Assessment

Contamination Assessment Overview
IRP history includes five sites that were deemed eligible for ER,A funding. They have each reached RC as indicated in the

following list:

FTAPH-10: Completed CS phase in 1991 and no further action was found to be necessary.

FTAPH-1A: A removal action (soils) was completed in 1996.

FTAPH-4: An interim removal action (soils) and incineration (soils) was completed in 1985 and 1989, respectively.
FTAPH-5: Completed CS phase in 1991 and no further action was found to be necessary.

FTAPH-6: Completed CS phase in 1991 and no further action was found to be necessary.

FTAPH-3A: Reopened during the fall 2015 data call to accommodate the abandonment of approximately 57 monitoring wells
that are no longer in use. The work to abandon those wells is planned to begin and end within 2016.

Cleanup Exit Strategy
After the monitoring wells are abandoned in 2016, all IR sites will have reached RC.

Final FORT A P HILL Installation Action Plan- 11



IRP Previous Studies

Title Author Date
1988

FamMemwsmw ‘RHARHN ‘MAmums ‘
1989

‘Pesticide Remediation Report ‘ Fort A.P. Hill ‘ DEC-1989 ‘
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FORT A P HILL

Installation Restoration Program

Site Descriptions
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Site ID: FTAPH-3A
Site Name: HEADQUARTERS DDT AREA

Regulatory Driver: RCRA Phases Start End

RRSE: RFA....cccouev 198701........198710
(O30 TS 198710........ 198711
DES.....cccoe.... 198711........ 198801
CMI(C)............ 198801........ 198801
LTM..ooiiiiieennn, 201500........ 201609

RIP Date: N/A
RC Date: 198801

SITE DESCRIPTION

Fort A.P. Hill has numerous groundwater monitoring wells that are associated with multiple RC sites. In the spring of 2016, it is
anticipated that about 57 wells will be abandoned installation wide in accordance with the general procedures outlined in the
VDEQ Storage Tank Program Technical Manual.

Wells are mostly 2-inch polyvinyl chloride (PVC) pipes and average depth is about 32 feet below grade.

All abandonment costs will be captured within FAPH-3A but support multiple RC sites.

CLEANUP/EXIT STRATEGY

Well abandonment is anticipated to begin and end in 2016.

Final FORT A P HILL Installation Action Plan - 14



Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date  Documentation
FTAPH-1 BLDG 1233 DDT SPILL 198312 Ineligible ER,A/BRAC funding.
FTAPH-10 SALES CORNER LANDFILL 199109 EPA Final Decision and Response to
Comments (November 2010)
FTAPH-100 HEADQUARTERS/ANDERSON STORAGE TANKS 199108 Ineligible ER,A/BRAC Funding
FTAPH-101 UST POL BLDG # 303 199104 Ineligible ER,A/BRAC Funding
FTAPH-102 CAMP SITE STORAGE TANKS 199104 Ineligible ER,A/BRAC Funding
FTAPH-11 TAYLORS CORNER LANDFILL #1 199109 Ineligible ER,A/BRAC funding.
FTAPH-12 PENDER CAMP LANDFILL 198903 Ineligible ER,A/BRAC funding.
FTAPH-13 DROP ZONE LANDFILL 198803 Ineligible ER,A/BRAC funding.
FTAPH-14 WILCOX DRIVE LANDFILL 199207 Ineligible ER,A/BRAC funding.
FTAPH-15 IMPACT AREA AND RANGES 199009 Ineligible ER,A/BRAC funding.
FTAPH-1A OLD ENTOMOLOGY BUILDING 199612 EPA Final Decision and Response to
Comments (November 2010)
FTAPH-2A DIRECT SUPPORT MAINTENANCE SHOP 199309 Ineligible ER,A/BRAC funding.
FTAPH-4 HERBICIDE STOR SHED #225 DIOXIN CLEANUP 198912 EPA Final Decision and Response to
Comments (November 2010)
FTAPH-4A DIRTBRIDGE WAREHOUSE 198502 ROD with EPA concurrence (January
1989)
FTAPH-5 TAYLORS CORNER LANDFILL #2 199109 EPA Final Decision and Response to
Comments (November 2010)
FTAPH-6 WOOD SCRAP YARD 199109 EPA Final Decision and Response to
Comments (November 2010)
FTAPH-7 AMMUNITION SUPPLY PT. LANDFILL 199109 Ineligible ER,A/BRAC funding.
FTAPH-8 ACORS LANDFILL 198803 Ineligible ER,A/BRAC funding.

Final FORT A P HILL Installation Action Plan -
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Date of IRP Inception: 198005

Past Phase Completion Milestones

1980
PA
1982
PA
1983
PA

sl
RA(C)
1984
RFA
sl
1985
CMI(C)
IRA
1986
RFA
1987
PA
1988
RIFS
RD
sl
RFA

DES
cs
CMI(C)
ISC

1989
RFA
INV
1990
RA(C)
INV
RFA
1991
INV
IRA

Cs

IMP(C)

(FTAPH-1 - BLDG 1233 DDT SPILL)

IRP Schedule

(FTAPH-4 - HERBICIDE STOR SHED #225 DIOXIN CLEANUP)

(FTAPH-2A - DIRECT SUPPORT MAINTENANCE SHOP)
(FTAPH-1 - BLDG 1233 DDT SPILL)
(FTAPH-1 - BLDG 1233 DDT SPILL)

(FTAPH-4A - DIRTBRIDGE WAREHOUSE)

(FTAPH-4 - HERBICIDE STOR SHED #225 DIOXIN CLEANUP)

(FTAPH-4A - DIRTBRIDGE WAREHOUSE)

(FTAPH-4 - HERBICIDE STOR SHED #225 DIOXIN CLEANUP, FTAPH-4A - DIRTBRIDGE WAREHOUSE)

(FTAPH-14 - WILCOX DRIVE LANDFILL)

(FTAPH-1A - OLD ENTOMOLOGY BUILDING)

(FTAPH-4 - HERBICIDE STOR SHED #225 DIOXIN CLEANUP)
(FTAPH-4 - HERBICIDE STOR SHED #225 DIOXIN CLEANUP)

(FTAPH-1A - OLD ENTOMOLOGY BUILDING)

(FTAPH-10 - SALES CORNER LANDFILL, FTAPH-11 - TAYLORS CORNER LANDFILL #1, FTAPH-13 -
DROP ZONE LANDFILL, FTAPH-3A - HEADQUARTERS DDT AREA, FTAPH-5 - TAYLORS CORNER
LANDFILL #2, FTAPH-6 - WOOD SCRAP YARD, FTAPH-7 - AMMUNITION SUPPLY PT. LANDFILL, FTAPH-

8 - ACORS LANDFILL)
(FTAPH-3A - HEADQUARTERS DDT AREA)

(FTAPH-3A - HEADQUARTERS DDT AREA)
(FTAPH-3A - HEADQUARTERS DDT AREA)

(FTAPH-100 - HEADQUARTERS/ANDERSON STORAGE TANKS, FTAPH-101 - UST POL BLDG # 303,

FTAPH-102 - CAMP SITE STORAGE TANKS)

(FTAPH-12 - PENDER CAMP LANDFILL)

(FTAPH-100 - HEADQUARTERS/ANDERSON STORAGE TANKS)

(FTAPH-4 - HERBICIDE STOR SHED #225 DIOXIN CLEANUP)

(FTAPH-102 - CAMP SITE STORAGE TANKS)
(FTAPH-15 - IMPACT AREA AND RANGES)

(FTAPH-101 - UST POL BLDG # 303)

(FTAPH-100 - HEADQUARTERS/ANDERSON STORAGE TANKS, FTAPH-101 - UST POL BLDG # 303,

FTAPH-102 - CAMP SITE STORAGE TANKS)

(FTAPH-10 - SALES CORNER LANDFILL, FTAPH-11 - TAYLORS CORNER LANDFILL #1, FTAPH-14 -
WILCOX DRIVE LANDFILL, FTAPH-5 - TAYLORS CORNER LANDFILL #2, FTAPH-6 - WOOD SCRAP YARD,

FTAPH-7 - AMMUNITION SUPPLY PT. LANDFILL)

(FTAPH-100 - HEADQUARTERS/ANDERSON STORAGE TANKS, FTAPH-101 - UST POL BLDG # 303,

FTAPH-102 - CAMP SITE STORAGE TANKS)

Final FORT A P HILL Installation Action Plan -
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IRP Schedule

1992

Sl (FTAPH-2A - DIRECT SUPPORT MAINTENANCE SHOP)
1993

RI/FS (FTAPH-2A - DIRECT SUPPORT MAINTENANCE SHOP)
1996

RA(C) (FTAPH-1A - OLD ENTOMOLOGY BUILDING)

RI/FS (FTAPH-1A - OLD ENTOMOLOGY BUILDING)

RD (FTAPH-1A - OLD ENTOMOLOGY BUILDING)

1997

RA(O) (FTAPH-1A - OLD ENTOMOLOGY BUILDING)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

To Be Determined

Final RA(C) Completion Date: 199605

Schedule for Next Five-Year Review: 2020

Estimated Completion Date of IRP at Installation (including LTM phase): 201609

Final FORT A P HILL Installation Action Plan- 17



FORT A P HILL

Army Defense Environmental Restoration Program
Military Munitions Response Program
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MMRP Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

Installation Site Types with Future and/or Underway Phases
1 Firing Range
(FTAPH-003-R-01)
Most Widespread Contaminants of Concern
Munitions and explosives of concern (MEC)

Media of Concern

Soil
Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))
Site ID Site Name Action Remedy
N/A

Duration of MMRP

Date of MMRP Inception 200202

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 201502/201502
Date of MMRP completion including Long Term Management (LTM): Indefinite

Final FORT A P HILL Installation Action Plan -
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MMRP Contamination Assessment

Contamination Assessment Overview
In August 2002 the Phase Ill Army range inventory was completed at Fort A.P. Hill. The Phase Ill inventory serves as the PA
under CERCLA. The 2002 closed, transferred, or transferring (CTT) range inventory report identified four CTT areas:
- Training Range Area 10,
- Training Range Area 16,
- Training Range Areas 20 & 21
- Training Range Area 30.

A historical records review (HRR) found that Training Range Area 10, Training Range Area 16, and Training Range Area 30
were FUDS eligible; therefore, are ineligible to be investigated under this active Army MMRP effort. Also, the Wilcox wastewater
treatment plant (WWTP) was discovered as a potential new Munitions Response site (MRS) during the HRR process. The HRR
report concluded that Training Range Areas 20 and 21 (FTAPH-003-R-01) and Wilcox WWTP are the only sites eligible for
investigation under the MMRP. The FY09 SI report recommended an Rl to address MEC at Training Range Areas 20 and 21.
The Sl recommended no further action (NFA) for the Wilcox WWTP.

The final RI report shows that neither MEC nor UXO were found on this site, eliminating the need for future RA. The focused
feasibility study was completed in 2014, and the proposed plan and decision document (DD) were completed in early 2015. The
LUC plan was completed in April 2015. The PCRJ is responsible for the majority of LUCs in accordance with the LUC
implementation plan dated April 2015. Fort A.P. Hill is responsible for annual inspections to ensure the "no trespassing” signs
remain visible and five-year reviews, the first of which will occur in 2020.

Cleanup Exit Strategy

The DD and the LUC plan documents were completed in 2015. Most of the LUCs outlined in the LUC plan are being maintained
by the PCRJ. The Army is responsible for ensuring "no trespassing" signage outside the site perimeter is maintained and that will
occur with installation in-house resources with no additional funding needed (no future liabilities for checking the signage). Five-
year reviews will be performed by USACE.

Final FORT A P HILL Installation Action Plan- 20



2002

2008

2012

2014

2015

MMRP Previous Studies

Title Author Date
Closed, Transferring and Transferred Range/Site USACE, Norfolk District AUG-2002
Inventory Phase 3 Report

Final Historic Records Review URS FEB-2008
Final Site Inspection URS DEC-2008
‘Final RI Report, Training Range Areas 20 and 21 ‘ LATA-Matrix ‘JUN-2012
‘Final Focused Feasibility Study ‘ Bay West ‘ MAY-2014
Final Decision Document Bay West FEB-2015
Final Land Use Control Plan Bay West APR-2015

Final FORT A P HILL Installation Action Plan -
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FORT A P HILL

Military Munitions Response Program

Site Descriptions
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Site ID: FTAPH-003-R-01
Site Name: TRAINING RANGE AREA 20 AND 21

Regulatory Driver: CERCLA Phases Start End
MRSPP Score: 04 PA...ccooiiieinns 200202........ 200305
Contaminants of Concern: Munitions and explosives of Sl 200705........ 200812
concern (MEC) RIFS............. 201005........ 201502

LTM..........c...n, 201508........ 204609
Media of Concern: Soil RIP Date:  N/A

RC Date: 201502

SITE DESCRIPTION

Training range areas 20 and 21 are comprised of approximately 150 acres located in the center of Fort A.P. Hill, north of Route
301. This area was used for light ground maneuver training from its acquisition in 1941 until 1996 when it was transferred to
Caroline County for the construction of the PCRJ. The PCRJ now occupies the site and actively uses approximately half of the
150-acre parcel, with the remainder left undisturbed.

The Sl was completed in December 2008 and recommended the site for further investigation for MEC. The Sl also recommended
NFA for munitions constituents.

The RI report was completed in 2012 and FS was completed in 2014. All field data and investigation results show that neither
MEC nor UXO were found on this site, eliminating the need for future RAs. The small amount of munitions debris that was found is
consistent with practice rounds/training aids and not with live-fire activities. The DD was signed in February 2015 and the LUC
plan completed in April 2015. Most of the LUCs outlined in the LUC plan are being maintained by the PCRJ. The Army in
responsible for ensuring "no trespassing” signage outside the site perimeter is maintained and that will occur with installation in-
house resources. Five-year reviews will be performed by the Corps of Engineers.

CLEANUP/EXIT STRATEGY

The DD and the LUC plan documents were completed in 2015. Most of the LUCs outlined in the LUC plan are being maintained
by the PCRJ. The Army in responsible for ensuring "no trespassing"” signage outside the site perimeter is maintained and that will
occur with installation in-house resources. Five-year reviews will be performed by the Corps of Engineers.

Final FORT A P HILL Installation Action Plan- 23



Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date Documentation

FTAPH-001- |TRAINING RANGE AREA 10 200606 Site has been made RC as it has been

R-01 determined to be a duplicate of an existing
FUDS site.

FTAPH-002- TRAINING RANGE AREA 16 200606 Site has been made RC as it has been

R-01 determined to be a duplicate of an existing
FUDS site.

FTAPH-004- TRAINING RANGE AREA 30 200606 Site has been made RC as it has been

R-01 determined to be a duplicate of an existing
FUDS site.

FTAPH-005- |WILCOX WASTEWATER TREATMENT PLANT 200812 Site Investigation Report, Dec 2008

R-01 recommended NFA for both MC and

MEC.

Final FORT A P HILL Installation Action Plan -
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MMRP Schedule

Date of MMRP Inception 200202

Past Phase Completion Milestones

2003

PA (FTAPH-001-R-01 - TRAINING RANGE AREA 10, FTAPH-002-R-01 - TRAINING RANGE AREA 16,
FTAPH-003-R-01 - TRAINING RANGE AREA 20 AND 21, FTAPH-004-R-01 - TRAINING RANGE AREA 30,
FTAPH-005-R-01 - WILCOX WASTEWATER TREATMENT PLANT)

2009

SI (FTAPH-003-R-01 - TRAINING RANGE AREA 20 AND 21, FTAPH-005-R-01 - WILCOX WASTEWATER
TREATMENT PLANT)

2015

RI/FS (FTAPH-003-R-01 - TRAINING RANGE AREA 20 AND 21)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID Site Name ROD/DD Title ROD/DD Date

Final RA(C) Completion Date:

Schedule for Next Five-Year Review: 2020

Estimated Completion Date of MMRP at Installation (including LTM phase): Indefinite

Final FORT A P HILL Installation Action Plan- 25



FORT A P HILL MMRP Schedule
B - phase underway

SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+
FTAPH-003-R-  TRAINING RANGE AREA 20 AND 21

01
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Community Involvement

Technical Review Committee (TRC): None
Community Involvement Plan (Date Published): 201104

Restoration Advisory Board (RAB): No
Reason Not Established: Installation at RIP/RC.

Additional Community Involvement Information

There is very limited community interest in the MMRP at Fort A.P. Hill at this time. Efforts to involve the community in
remediation actions resulted in lack of community interest.

The community involvement plan is planned to be updated in 2016.
Administrative Record is located at

Fort A.P. Hill Environmental Division

19952 North Range Rd

Fort A.P. Hill, Virginia 22427

(804) 633-8255/8152
Information Repository is located at

Caroline County Regional Library
17202 Richmond Turnpike
Milford, Virginia 22514
804-633-5455

Current Technical Assistance for Public Participation (TAPP):N/A
TAPP Title: N/A

Potential TAPP: N/A

Final FORT A P HILL Installation Action Plan- 27



Final FORT A P HILL Installation Action Plan- 28



